



PRIMELAND[®]

SECTOR - 95 A

CONSTRUCTION UP DATE

UPDATES TILL 10TH MARCH, 2023

HARERA No. :- RC/REP/HARERA/GGM/435/167/2021/03 dated 18/01/2021



ENTRY GATE WORK COMPLETED



PARK AMPHITHEATER FLOORING IN PROGRESS



PARK STEPPING STONE AREA WORK IN PROGRESS



PARK PERGOLA WORK IN PROGRESS



PARK PERGOLA 2 WORK IN PROGRESS



STP INSTALLATION WORK IN PROGRESS



ROAD PATHWAY DRESSING WORK IN PROGRESS



UGT CUTOUT COVERAGE IN PROGRESS



STP VENTILATION CUTOUT LOUVER WORK IN PROGRESS



PARK RAILING WORK IN PROGRESS



ROAD CLEANING WORK IN PROGRESS



ROAD WORK COMPLETED



HT PANELS INSTALLED



LT PANELS INSTALLATION COMPLETED



TRANSFORMERS INSTALLATION COMPLETED



DG GENSET INSTALLATION COMPLETED



STP INSTALLATION WORK IN PROGRESS



**CONSTRUCTION UPDATE ALSO
AVAILABLE ON WEBSITE
www.jmsgroup.co.in**

THANK YOU